

Scituate Public Schools

Cushing - Hatherly Elementary School Project

School Building
Committee
Public Forum

February 15, 2023

VERTEX®

dw
DORE + WHITTIER



MSBA Process

Where We're Going: **Step-by-Step**



MSBA Process

Where We're Going: Feasibility Study

3

Feb – May 2023

Community Input and Visioning Begins

Preliminary
Design Program

Existing Sites & Buildings

- Playgrounds, site circulation
- Traffic
- Structure
- Roofs, windows, walls, floors
- HVAC, electrical, plumbing
- Code, accessibility, security
- Sustainability

Facilities



Kick-Off

MSBA Process

Where We're Going: Feasibility Study

3

Feb – May 2023

Community Input and Visioning Begins


Preliminary
Design Program

Existing Sites & Buildings

- Playgrounds, site circulation
- Traffic
- Structure
- Roofs, windows, walls, floors
- HVAC, electrical, plumbing
- Code, accessibility, security
- Sustainability

Space Function - Education

- How are spaces used?
- Are spaces sized and located appropriate to function?
- Listening sessions
- Visioning sessions
- Principals' workshops
- Meet with faculty, parents, and students
- Community feedback




MSBA Process

Where We're Going: Feasibility Study

3 Feb – May 2023
Preliminary
Design Program

June – Aug 2023
Preferred
Schematic Report



Facilities and Education

- Narrow focus
- Compare each option
- Review cost estimates
- Analyze shortlist of options
- Submit final option to MSBA

- Meet with faculty, parents and students
- Community Input and Feedback


MSBA Process

Where We're Going: Schematic Design

3 Feb – May 2023
Preliminary
Design Program

June – Aug 2023
Preferred
Schematic Report

4 Sept 2023 – Apr 2024
Schematic
Design



Facilities and Education

- Develop design of selected option
- More analysis of site, building, costs, schedule and phasing
- Agree on reimbursement with MSBA
- Meet with faculty, parents and students
- Community Input and Feedback

MSBA Process

Where We're Going: Schematic Design




3 Feb - May 2023
Preliminary
Design Program

June - Oct 2023
Preferred
Schematic Report

4 Sept 2023 - Apr 2024
Schematic
Design

5 Apr - May
2024



- Funding Votes**
- MSBA vote on funding
 - Town Meeting vote on funding
 - Town Debt Exclusion Vote

Scituate
Hatherly -
Cushing
Elementary
School

Overall Project Schedule

